Agenda – Executive Policy Committee – July 15, 2014

AUDIT COMMITTEE

Item No. 2 Winnipeg Police Service Headquarters Quantity Survey and Construction Project Audit Status Updates – May 16, 2014

WINNIPEG PUBLIC SERVICE RECOMMENDATION:

That the Executive Policy Committee, in its capacity as the Audit Committee, receive as information the Project Status Report dated May 16, 2014.

Audit Department
WPS Headquarters Quantity Survey and Construction Project Audit Status Updates
May 16, 2014

On January 29, 2014 Council approved the motion "That the City Auditor be instructed to engage an external auditor and such other professionals (collectively, the "External Auditors") as may be required to conduct an independent audit and a quantity survey review of the Winnipeg Police Headquarters construction project (the "External Audit")." The Council motion further requested "That there be monthly updates provided to Council on the status of the Audit."

Quantity Surveying and Cost Consulting Services for Winnipeg Police Service Headquarters Construction Project

The City received four submissions in response to RFP No. 105-2014 - Request for Proposal for Contract for Quantity Surveying and Cost Consulting Services for Winnipeg Police Service Headquarters Construction Project. The proposal submitted by Turner & Townsend was determined to be the most advantageous bid to the City based on their relevant experience, team members, project methodology and cost. On March 26, 2014, upon successful completion of the security background clearance process, a contract was awarded to Turner and Townsend.

Turner & Townsend's Project Status Update as at May 16, 2014 is attached.



Status Report - 16th May 2014.pdf

Audit of the Winnipeg Police Service Headquarters Construction Project

The City received four submissions in response to RFP No. 87-2014 - Request for Proposal for an Audit of the Winnipeg Police Service Headquarters Construction Project. The RFP submission deadline was February 28, 2014 and after evaluation of the submissions the successful proponent was notified March 14, 2014. The proposal submitted by KPMG LLP was determined to be the most advantageous bid to the City based on their relevant experience, team members, project methodology and cost. On April 22, 2014, upon successful completion of the security background clearance process, a contract was awarded to KPMG LLP.



Monthly Status Report #1-2014-05-1

Policy

The status report is being submitted in accordance with the City Organization By-law 7100/97 section 19(d)(iv) that the Audit Committee will "Receive and review audit reports, and table such reports with its recommendations at a regular meeting of Executive Policy Committee."

Recommendation:

That the Executive Policy Committee, in its capacity as the Audit Committee, receive as information the Project Status Report dated May 16, 2014.

Report Written By B. Mansky – May 16, 2014
Approved by B. Whiteside – May 16, 2014