Agenda – Executive Policy Committee – January 21, 2015

Moved by Councillor

That Rule 10(3) of The Procedure By-law No. 50/2007 be suspended in order that the following item, which was received less than 96 hours preceding the committee meeting, be considered by Committee.

ADDENDUM
AUDIT COMMITTEE

Item No. 1 New Fire Paramedic Construction Station Project Status Report as at December 31, 2014

WINNIPEG PUBLIC SERVICE RECOMMENDATION:

That the Executive Policy Committee, in its capacity as the Audit Committee, receive as information the New Fire Paramedic Station Construction Project Status Report dated December 31, 2014.

Audit Department Report
Report on New Fire Paramedic Construction Station Project
Status Report as at December 31, 2014

The Executive Policy Committee requested the City Auditor to provide a written report to its January 21, 2015 meeting, detailing the status of recommendations contained in the audits on the New Fire Paramedic Station Construction Project, the Winnipeg Police Service Headquarters Construction Project and the Real Estate Management Review, which recommendations have been implemented and which are yet to be implemented.

This report deals with the Report on New Fire Paramedic Station Construction Project.

Report Summary

The attached report provides information on the status of the implementation of 14 recommendations from the Report on New Fire Paramedic Construction Station Project s at December 31, 2014.

Four recommendations were implemented in 2014. As at December 31, 2014, 10 of the 14 recommendations included in this report card are in progress.

The Public Service has indicated that all 10 recommendations in progress should be implemented by December 31, 2015.

Policy

The report is being submitted in accordance with the City Organization By-law 7100/97 section 19(d)(iv) that the Audit Committee will "Receive and review audit reports, and table such reports with its recommendations at a regular meeting of Executive Policy Committee."

Recommendation:

That the Executive Policy Committee, in its capacity as the Audit Committee, receive as information the New Fire Paramedic Station Construction Project Status Report dated December 31, 2014.

Attachment – New Fire Paramedic Station Construction Project Status Report as at December 31, 2014



December 2014 New Fire Paramedic Statio

Report Written By B. Whiteside – January 15, 2015