Scope of Work

May 24, 2022
West End Business Improvement Zone CIGP Application
Public Art/Mural Garden

Preliminary plans and work schedule (subject to change and weather dependant):

July 1st 2022 (Holliday)

July 4 – 8:

- Ensure site safety and security is met prior to any work on temporary panel supports, or any objects within the site limits. Includes the construction of fencing where necessary. Ensure any required permits and agreements are signed and approved, including insurance.
- Artists will meet with our mural consultant to discuss site usage.

July 11 – 22:

- Select artists will work on their pieces (not all artists will be occupying the space at once). During this time the public will be able to visit the site and see the artists painting. Note: the public will only be allowed in the exterior space, the interior space included in the lease is solely for over-night storage, washroom use for the artists, and maintenance/clean up.

July 23 – 31:

- At least half or more murals are completed, opening up the site for a pop-up shop events.

August 1 – 13:

- Remaining Murals are completed, and the mural garden is prepped for a public unveiling/celebration event.

August 14 – 23:

- The completed mural garden will remain open to the public to visit. West End BIZ will partner with various restaurants and businesses in the neighborhood to activate the space while the murals remain until the end of August.

August 24 – 31:

- Murals are taken to their permanent homes, located at various businesses in the West End.
- Site teardown begins – removing any temporary structures that were erected. Clean-up of the interior storage space.