Agenda – Council – September 25, 2025

Report – Executive Policy Committee – September 16, 2025

Item No. 16 Implementation of Audit Recommendations Report – 2025 Quarter 2

EXECUTIVE POLICY COMMITTEE RECOMMENDATION:

On September 16, 2025, the Executive Policy Committee concurred in the recommendation of the Winnipeg Public Service and submitted the following to Council:

1. That the Implementation of Audit Recommendations Report – 2025 Quarter 2 be received as information.

Report – Executive Policy Committee – September 16, 2025

DECISION MAKING HISTORY:

EXECUTIVE POLICY COMMITTEE RECOMMENDATION:

On September 16, 2025, the Executive Policy Committee concurred in the recommendation of the Winnipeg Public Service and submitted the matter to Council.

ADMINISTRATIVE REPORT

Title: Implementation of Audit Recommendations Report - 2025 Quarter 2

Critical Path: Audit Committee - Council

AUTHORIZATION

Author	Department Head	CFO	CAO
J. Egert	J. Egert City Auditor		

EXECUTIVE SUMMARY

In 2006, the Status of Audit Recommendations Quarterly Report was introduced at the request of Audit Committee. The Quarterly Report is produced at the end of March, June, September and December.

The Implementation of Audit Recommendations report process enables the City Auditor to provide the Audit Committee with assurance that the Public Service has implemented recommendations from past audit reports. The report also provides status updates on the implementation progress of outstanding recommendations.

This report provides information on the 108 recommendations from 10 audit reports as at June 30, 2025.

RECOMMENDATIONS

That the Implementation of Audit Recommendations Report – 2025 Quarter 2 be received as information.

REASON FOR THE REPORT

The report is being submitted in accordance with the City Organization By-law 7100/97 section 19(d) (iv) that the Audit Committee will “Receive and review audit reports, and table such reports with its recommendations at a regular meeting of Executive Policy Committee.”

IMPLICATIONS OF THE RECOMMENDATIONS

There are no implications arising from receiving this report as information.

HISTORY/DISCUSSION

The attached report provides the results of the Audit Department's review for the period April 1 to June 30, 2025, for the 108 recommendations from 10 audit reports.

Thirty-five recommendations were targeted for implementation in 2025 Qtr 2:

Twelve recommendations were implemented as scheduled

One recommendation was implemented early

Implementation of twenty-three recommendations were delayed

Report	Recommendation number	Original target date	Revised target date
Automatic Vehicle Locator Investigation - June 2021	6	2025 Qtr 2	2026 Qtr 1
By-Law Amalgamation Audit – June 2018	1	2025 Qtr 2	2025 Qtr 3
By-Law Amalgamation Audit – June 2018	2	2025 Qtr 2	2025 Qtr 3
By-Law Amalgamation Audit – June 2018	3	2025 Qtr 2	2025 Qtr 3
By-Law Amalgamation Audit – June 2018	4	2025 Qtr 2	2025 Qtr 3
By-Law Amalgamation Audit – June 2018	5	2025 Qtr 2	2025 Qtr 3
By-Law Amalgamation Audit – June 2018	6	2025 Qtr 2	2025 Qtr 3
By-Law Amalgamation Audit – June 2018	7	2025 Qtr 2	2025 Qtr 3
By-Law Amalgamation Audit – June 2018	10	2025 Qtr 2	2025 Qtr 4
Intersection Signal Infrastructure Investigation – September 2022	1	2025 Qtr 2	2025 Qtr 3
North End Sewage Treatment Plant Upgrade Project Audit - December 2024	3	2025 Qtr 2	2025 Qtr 3
North End Sewage Treatment Plant Upgrade Project Audit - December 2024	5	2025 Qtr 2	2025 Qtr 3
North End Sewage Treatment Plant Upgrade Project Audit - December 2024	6	2025 Qtr 2	2025 Qtr 3
North End Sewage Treatment Plant Upgrade Project Audit - December 2024	14	2025 Qtr 2	2025 Qtr 3

North End Sewage Treatment Plant Upgrade Project Audit - December 2024	22	2025 Qtr 2	2026 Qtr 2
North End Sewage Treatment Plant Upgrade Project Audit - December 2024	23	2025 Qtr 2	2027 Qtr 1
North End Sewage Treatment Plant Upgrade Project Audit - December 2024	25	2025 Qtr 2	2025 Qtr 3
North End Sewage Treatment Plant Upgrade Project Audit - December 2024	26	2025 Qtr 2	2026 Qtr 2
North End Sewage Treatment Plant Upgrade Project Audit - December 2024	27	2025 Qtr 2	2025 Qtr 3
North End Sewage Treatment Plant Upgrade Project Audit - December 2024	30	2025 Qtr 2	2026 Qtr 2
North End Sewage Treatment Plant Upgrade Project Audit - December 2024	37	2025 Qtr 2	2026 Qtr 4
Traffic Signals – Procurement and Contracting Audit	2 2	2025 Qtr 2 2025 Qtr 2	2025 Qtr 4
Urban Forestry Branch Investigation – September 2022	2	2025 Qtr 2	2025 Qtr 3

Where applicable, documentation supporting the implementation was reviewed by the Audit Department to confirm the status update and whether or not implementation has occurred. With respect to the recommendations in progress, status updates were provided by management and reviewed by the Audit Department. Implementation dates are revised by the Public Service for a variety of reasons. Delays can be attributed to internal or external factors. Explanations for the delays are reviewed by the Audit Department to confirm that they are reasonable.

FINANCIAL IMPACT

Financial Impact Statement

Date: August 27, 2025

Project Name:

Implementation of Audit Recommendations Report - 2025 Quarter 2

Comments:

There are no financial implications associated with receiving this report as information.

Randy Bernard

Randy Bernard, CPA
Manager of Finance & Administration (Campus)
Corporate Finance Department

CONSULTATION

This Report has been prepared in consultation with:

Chief Administrative Office
Corporate Finance
Corporate Human Resources
Public Works
Water and Waste Department

OURWINNIPEG POLICY ALIGNMENT

Leadership and Good Governance

1. Establish and implement priority actions through evidence-informed decision-making processes.
2. Promote trust and government responsiveness through meaningful, inclusive and informed community engagement.
3. Achieve community-responsive service delivery through an aligned, integrated, collaborative and results-oriented organizational culture.

WINNIPEG CLIMATE ACTION PLAN ALIGNMENT

N/A

WINNIPEG POVERTY REDUCTION STRATEGY ALIGNMENT

N/A

SUBMITTED BY

Department: Audit
Division: Audit
Prepared by: J. Egert, City Auditor
Date: August 2025
File No: n/a

Attachments:

Implementation of Audit Recommendations Report 2025 Quarter 2

Status of Implementation of Audit Recommendations -all audits – 2025 Quarter 2