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Agenda – Council – December 13, 2017 

 

 

Report – Executive Policy Committee – December 6, 2017 

 

Item No. 6 Winnipeg Police Service Headquarters Construction Project –  

 Status of Audit Recommendations 2017 Quarter 3 

 

EXECUTIVE POLICY COMMITTEE RECOMMENDATION:  

 

On December 6, 2017, the Executive Policy Committee, in its capacity as the Audit Committee, 

concurred in the recommendation of the Winnipeg Public Service and submitted the following to 

Council:  

 

1. That the Report on Winnipeg Police Service Headquarters Construction Project Status of 

Audit Recommendations 2017 Quarter 3 be received as information. 
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Agenda – Council – December 13, 2017 

 

 

Report – Executive Policy Committee – December 6, 2017 

 

DECISION MAKING HISTORY: 

 

EXECUTIVE POLICY COMMITTEE RECOMMENDATION: 

 

On December 6, 2017, the Executive Policy Committee, in its capacity as the Audit Committee, 

concurred in the recommendation of the Winnipeg Public Service and submitted the matter to 

Council. 
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ADMINISTRATIVE REPORT 

 

Title: Winnipeg Police Service Headquarters Construction Project Status of Audit 
Recommendations 2017 Qtr 3 

 
Critical Path: Audit Committee - Council 
 

AUTHORIZATION 

 

 

EXECUTIVE SUMMARY 

 
On January 7, 2015 the Executive Policy Committee requested the City Auditor to provide a 
written report to its January 21, 2015 meeting, detailing the status of recommendations 
contained in the audits on the New Fire Paramedic Stations Construction Project, the Winnipeg 
Police Service Headquarters Construction Project and the Real Estate Management Review, 
which recommendations have been implemented and which are yet to be implemented. 

 
The Quarterly Report Card process enables the City Auditor to provide Audit Committee with 
assurance that the Public Service has implemented recommendations from past audit reports.  
The report also provides status updates on the implementation progress of outstanding 
recommendations. 
 
This report provides information on the 19 recommendations from the Report Winnipeg Police 
Service Headquarters Construction Project as at September 30, 2017. 
 
 

RECOMMENDATIONS 

 
1. That the Report on Winnipeg Police Service Headquarters Construction Project Status of 

Audit Recommendations 2017 Qtr 3 be received as information.  
 

REASON FOR THE REPORT 

 
The report is being submitted in accordance with the City Organization By-law 7100/97 section 
19(d)(iv) that the Audit Committee will “Receive and review audit reports, and table such reports 
with its recommendations at a regular meeting of Executive Policy Committee.” 
 

IMPLICATIONS OF THE RECOMMENDATIONS 

 
There are no implications arising from receiving this report as information. 

Author Department Head CFO CAO 

B. Mansky 
B. Mansky 
City Auditor 
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HISTORY/DISCUSSION 

 
In 2006, the Status of Audit Recommendations Quarterly Report Card was introduced at the 
request of Audit Committee. The Quarterly Report Card is produced at the end of March, June, 
September and December and is presented at the next Audit Committee. 
 
Audit Committee requested the Audit Department to perform a quarterly follow-up of outstanding 
audit recommendations, including the three external audits: Report on the New Fire Paramedic 
Stations Construction Project, the Winnipeg Police Service Headquarters Construction Project 
and the Real Estate Management Review.  
 
The attached report provides the results of the Audit Department’s review for the period July 1, 
2017 to September 30, 2017 of the 19 recommendations. Overall, management has fully 
implemented 18 of the 19 recommendations made by the Audit Department. Actions are 
underway for the remaining 1 recommendation in progress.   
 
The Public Service has reported that the recommendation in progress should be implemented 
by June 30, 2018.  The status of the recommendation in progress will be the focus of our next 
report card.  
 
 

FINANCIAL IMPACT 

Financial Impact Statement Date:  November 15, 2017

Project Name:

Comments:

Original signed by T. Yanchishyn

Tanis Yanchishyn

Manager of Finance (Campus)

Corporate Finance Department

Winnipeg Police Service Headquarters Construction Project Status of 

Audit Recommendations 2017 Qtr 3

There are no financial implications related to the recommendation of this report.
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CONSULTATION 

 
This Report has been prepared in consultation with:   
 
Corporate Finance 
 

OURWINNIPEG POLICY ALIGNMENT 

 
N/A 
 

SUBMITTED BY 

 
Department: Audit  
Prepared by: Bryan Mansky, City Auditor 
Date:  November 15, 2017 
 
Attachments:  Winnipeg Police Service Headquarters Construction Project Status of Audit 
Recommendations 2017 Qtr 3 
 
 


