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Agenda – Executive Policy Committee – September 21, 2020 

 

 

Report – Standing Policy Committee on Infrastructure Renewal and Public Works –  

September 16, 2020 

 

Moved by Councillor 

 That Rule 10(3) of The Procedure By-law No. 50/2007 be suspended in 

order that the following item, which was received less than four business days preceding the 

committee meeting, be considered by Committee. 

 

Item No. 4 Budget Consolidation and Delegated Authority for the Wellington 

Crescent Riverbank, Path and Roadway Project – MM Ref No. 545-

2020 

(Charleswood-Tuxedo-Westwood Ward) 

 

STANDING COMMITTEE RECOMMENDATION: 

 

On September 16, 2020, the Standing Policy Committee on Infrastructure Renewal and Public 

Works concurred in the recommendation of the Winnipeg Public Service and submitted the 

following to Council: 

 

1. That previously authorized budget for the Wellington Crescent Right of Way from 

Assiniboine Park to Academy Road in the amount of $9,650,000 (as identified on page 2-

100 of the 2020 Capital Budget, Volume 3) be consolidated into the 2020 Regional and 

Local Street Renewal Program. 

 

2. That authority be delegated to the Chief Administrative Officer to approve and award 

competitively tendered general construction contracts exceeding $5,000,000 associated 

with the Project, within the Council approved budget and not exceeding $8,000,000. 

 

3. That authority be delegated to the Chief Administrative Officer to approve over 

expenditures for general construction contracts set out in Recommendation 2, provided 

that the contract value plus the over expenditure does not exceed the amount identified in 

Recommendation 1 and are within Council approved budgets, or as a result of a first 

charge against the General Capital Fund. 

 

4. That Council approve the issuance of a letter of credit to the Receiver General for Canada 

on behalf of Fisheries and Oceans Canada, or a similar financial instrument such as a 

surety bond as may be accepted by Fisheries and Oceans Canada, in an amount equal to 

the costs of the Offsetting Plan for the potential loss of fish habitat in connection with the 

Project, to a maximum amount of $750,000, for the purpose of submitting an Application 

for Project Authorization to the Minister of Fisheries and Oceans for the Project. 
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Agenda – Executive Policy Committee – September 21, 2020 

 

 

Report – Standing Policy Committee on Infrastructure Renewal and Public Works –  

September 16, 2020 

 

STANDING COMMITTEE RECOMMENDATION (continued): 

 

5. That subject to the approval of Recommendation 1, upon completion of the Project, any 

surplus budget be allocated on a pro-rata basis (or as otherwise agreed to by the 

departments) back to the respective programs to be reprioritized based on need at that 

time.  

 

6. That the Proper Officers of the City be authorized to do all things necessary to implement 

the intent of the foregoing.  
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Agenda – Executive Policy Committee – September 21, 2020 

 

 

Report – Standing Policy Committee on Infrastructure Renewal and Public Works –  

September 16, 2020 

 

DECISION MAKING HISTORY: 

 

STANDING COMMITTEE RECOMMENDATION: 

 

On September 16, 2020, the Standing Policy Committee on Infrastructure Renewal and Public 

Works concurred in the recommendation of the Winnipeg Public Service and submitted the 

matter to the Executive Policy Committee and Council. 
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ADMINISTRATIVE REPORT 

 

Title: Budget Consolidation and Delegated Authority for the Wellington Crescent Riverbank, 
Path and Roadway Project – MM Ref No. 545-2020 

 

Critical Path: Standing Policy Committee on Infrastructure Renewal and Public Works – 
Executive Policy Committee – Council 

 

AUTHORIZATION 
 

EXECUTIVE SUMMARY 

 
This report requests Council authorization to consolidate the project Capital Budget under the 
Regional and Local Street Renewal Program, delegate authority to the CAO to award a 
construction contract exceeding $5,000,000 and to approve over-expenditures associated with 
the construction contract, and authorize issuance of a letter of credit to the Fisheries and 
Oceans Canada (DFO).  
 
Erosion and slope instabilities along the south bank of the Assiniboine River (Assiniboine Park 
to Doncaster Street) pose a risk to City assets including paths, gate chambers, outfalls, streets, 
and greenspaces. The Wellington Crescent Riverbank Path and Roadway Project (“the Project”) 
seeks to address this risk. 
 

RECOMMENDATIONS 

 
1. That previously authorized budget for the Wellington Crescent Right of Way from 

Assiniboine Park to Academy Road in the amount of $9,650,000 (as identified on page 
2-100 of the 2020 Capital Budget, Volume 3) be consolidated into the 2020 Regional 
and Local Street Renewal Program. 

 
2. That authority be delegated to the Chief Administrative Officer to approve and award 

competitively tendered general construction contracts exceeding $5,000,000 associated 
with the Project, within the Council approved budget and not exceeding $8,000,000. 

 

3. That authority be delegated to the Chief Administrative Officer to approve over 
expenditures for general construction contracts set out in Recommendation 2, provided 
that the contract value plus the over expenditure does not exceed the amount identified 
in Recommendation 1 and are within Council approved budgets, or as a result of a first 
charge against the General Capital Fund. 

 
4. That Council approve the issuance of a letter of credit to the Receiver General for 

Canada on behalf of Fisheries and Oceans Canada, or a similar financial instrument 
such as a surety bond as may be accepted by Fisheries and Oceans Canada, in an 

Author Department Head CFO CAO 

B. Kibbins, P. Eng. 
D. Patman 

for J. Berezowsky 
P. Olafson, 
Interim CFO 

M. Ruta, 
Interim CAO 
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amount equal to the costs of the Offsetting Plan for the potential loss of fish habitat in 
connection with the Project, to a maximum amount of $750,000, for the purpose of 
submitting an Application for Project Authorization to the Minister of Fisheries and 
Oceans for the Project. 

 

5. That subject to the approval of Recommendation 1, upon completion of the Project, any 
surplus budget be allocated on a pro-rata basis (or as otherwise agreed to by the 
departments) back to the respective programs to be reprioritized based on need at that 
time.  

 
6. That the proper officers of the City be authorized to do all things necessary to implement 

the intent of the foregoing. 
 

REASON FOR THE REPORT 

 

Pursuant to B8.2 of the City of Winnipeg’s Materials Management Policy, the Chief 
Administrative Officer is delegated the authority to award a contract where the value of the 
contract does not exceed $5,000,000 and there are sufficient funds in a budget approved by 
Council.  
 

Pursuant to the Material Management Policy Administrative Standard No. FM-002, the Chief 
Administrative Officer has the authority to approve over-expenditures, where the accumulated 
amount for each contract, including over-expenditures, does not exceed $5,000,000. 
 

Pursuant to The City of Winnipeg Charter, Council has authority to delegate any of its 
administrative powers, duties or functions to an employee. 
 

Council approval is required to issue a letter of credit. 
 

IMPLICATIONS OF THE RECOMMENDATIONS 

 
The capital program and project budgets to be consolidated are being expended for the 
purposes for which they were approved by Council. Consolidation within one capital project 
budget makes accounting for, and reporting on, the financial status of the project less complex 
and more transparent. Consolidation of budgets and actual amounts spent will enable the Public 
Service to more effectively and efficiently track both progress and the final cost of the project. 
 
The purpose of Recommendation 2 and 3 is to expedite the award process for a general 
construction contract expected to exceed $5,000,000 as well as authority to approve over-
expenditures to the same limits. Subject to approval of Recommendation 2 the Chief 
Administrative Officer will be able to approve an award of contract to the successful bidder.  
 
Recommendation 4 will allow the City to submit a completed application for Project 
Authorization to DFO for the Project. The application and subsequent authorization by DFO is 
required prior to construction of erosion control on the riverbank.  The cost to obtain and carry 
the Letter of Credit is estimated to be $14,500. 
 
  



6 

HISTORY/DISCUSSION 

 

Background  
 

The south bank of the Assiniboine River between the Assiniboine Park and Doncaster Street 
has been experiencing ongoing riverbank instabilities and erosion, which is exposing City assets 
(roads, pathways, land drainage outfalls, other utilities, and greenspaces) to an unacceptable 
level of risk. 
 

Detailed design and contract preparation of the recommended remediation alternative is 
underway.  A contract will be tendered this fall such that riverbank remediation can occur over 
the winter and associated road and pathway works can occur in 2021.   
 

See Appendix A for additional information on the project study and public engagement.  See 
Appendix B for the recommended alternative.  
 

Budget Consolidation 
 

On March 20, 2020 Council adopted the 2020 Capital Budget, which detailed the following 
funding sources, for a total project budget of $9,650,000 (Class 4 estimate, -30% to +60%). 
 

Department Source Amount 

PPD *Riverbank Stabilization-Physical Asset Protection (re-budget $0.524 
million from 2016; $0.809 million from 2017; $0.308 million from 2018; 
utilize $0.359 million from existing, approved 2018 & 2019 budgets; 
and $0.5 million from the 2020 budget) 

$2,500,000 

WWD $2.0 million from Outfall Rehabilitation program $2,000,000 

PWD **Up to $3.0 million in 2020 and $2.1 million in 2021 funded under the 
Public Works - Regional and Local Street Renewal program 

$5,100,000 

Other ****Grant – Great Trail $50,000 

Total  9,650,000 
* PPD has updated this information subsequent to adoption of the 2020 Capital Budget 
** The adopted 2020 Capital Budget includes an allocation of $3.0 M of the 2020 Regional Local Street Renewal 

Program budget to the Wellington Crescent – Riverbank Stabilization Project.   
On March 20, 2020 with the adoption of the 2020 Capital Budget Council authorized a first charge on the 2021 
budget of up to $2.1 M for the Wellington Crescent Riverbank Stabilization Project.   

*** On December 12, 2019 Council approved the 2020 Capital Budget: Riverbank Stabilization – Physical Asset 
Protection be increased by $50,000 funded by the contribution from Trans Canada Trail. 

 

The recommended design has been refined to a Class 3 cost estimate, in the amount of 
$9,650,000 (-20% to +30%). 
 

Consolidation of the project budget within the Regional and Local Street Renewal program will 
make accounting for, and reporting on, the financial status of the project less complex and more 
transparent.  Project expenditures will be tracked in a single capital project. Funding surpluses 
or over-expenditures would be assigned to departmental sources pro-rata, or as otherwise 
agreed to by the departments. See Appendix C for summary of the approved budgets and first 
charges recommended for consolidation and Appendix D for a consolidated detail sheet. 
 

Delegated Authority 
 

The project is expected to occur in two major phases: riverbank stabilization work occurring over 
the winter of 2020-2021, and roadwork (including road construction, path construction, and 
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landscaping) occurring in the summer of 2021. It is critical that a construction contract be 
awarded in the Fall of 2020 in order to complete the riverbank stabilization work over the winter, 
while river levels are low. In order to award a construction contract in a timely manner, 
delegation of authority to the CAO to award contracts exceeding $5,000,000 is recommended. 
The project is expected to be substantially complete by the fall of 2021. 
 
Letter of Credit for DFO Authorization 
 

This project includes placing erosion control (rip rap) below the normal summer water level of 
the Assiniboine River.  Due to the possible presence and habitat of a known Species at Risk, 
the Mapleleaf Mussel (Quadrula quadrula), this project will likely require Project Authorization 
approval from the Fisheries and Oceans Canada (DFO). 
 

An application for Project Authorization to DFO requires that the project proponent obtain a 
letter of credit (or similar financial instrument as may be suitable to DFO, such as a surety bond) 
issued in DFO’s favour.  DFO will not grant Project Authorization until a complete application is 
submitted. Failure to obtain a letter of credit will delay obtaining DFO Project Authorization, 
which is required to be in place prior to the start of construction. Failure to obtain authorization 
would result in deferring part or all of the riverbank erosion control measures until later in the 
project, adding additional costs, and impacting the overall project schedule. 
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FINANCIAL IMPACT 

Financial Impact Statement Date: August 13, 2020

Project Name: First Year of Program 2020

2020 2021 2022 2023 2024

Capital
Capital Expenditures Required 9,650,000$        -$                -$                -$                -$                 

Less:  Existing Budgeted Costs 9,650,000          -                  -                  -                  -                   

Additional Capital Budget Required -$                  -$                -$                -$                -$                 

Funding Sources:

Debt - Internal -$                  -$                -$                -$                -$                 

Debt - External -                    -                  -                  -                  -                   

Grants -                    -                  -                  -                  -                   

Reserves, Equity, Surplus -                    -                  -                  -                  -                   

Other -                    -                  -                  -                  -                   

  Total Funding -$                  -$                -$                -$                -$                 

Total Additional Capital Budget

Required -$                  

Total Additional Debt Required -$                  

Current Expenditures/Revenues
Direct Costs -$                  -$                -$                -$                -$                 

Less:  Incremental Revenue/Recovery 436,640             -                  -                  -                  -                   

Net Cost/(Benefit) (436,640)$         -$                -$                -$                -$                 

Less:  Existing Budget Amounts (436,640)           -                  -                  -                  -                   

Net Budget Adjustment Required -$                  -$                -$                -$                -$                 

"Original signed by J. Peters, CPA, CGA"

J. Peters, CPA, CGA

Acting Manager of Finance & Administration

Budget Consolidation and Delegated Authority for the Wellington Crescent Riverbank, Path and 

Roadway Project – MM Ref No. 545-2020

Additional Comments: Capital expenditures required represent the estimated project costs for the Wellington Crescent 

Riverbank, Path and Roadway project. Existing budgeted costs represent the Council approved budgets and first charges 

approved to deliver the project, no additional funding is required. This report recommends the consolidation of these budgets 

into one Wellington Crescent River Bank Stabilization Project (Capital Project #1806400120) within the Regional and Local 

Street Renewal Program (see Appendix C for details of approved capital budgets recommended for consolidation). 

Incremental Revenue/Recovery represents the Departmental Engineering and Corporate Interest overheads.
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CONSULTATION 

 

This Report has been prepared in consultation with:   
Planning, Property and Development Department 
Water and Waste Department 

 

OURWINNIPEG POLICY ALIGNMENT 

 

N/A 
 

WINNIPEG CLIMATE ACTION PLAN ALIGNMENT 

 

N/A 
 

SUBMITTED BY 

 

Department: Public Works 
Division: Engineering 
Prepared by: Cam Ward, P.Eng. 
Date:  August 14, 2020 
File No: 20-R-07 
 

Attachments: Appendix A - Design Development and Public Engagement 
  Appendix B - Recommended Design Map 

Appendix C - Budget Consolidation Schedule 
Appendix D - Consolidated Capital Project Detail Sheet 

  



Appendix A – Design Development and Public Engagement 

10 

Design Development 
 
In 2015, the City identified this section of riverbank as one of the highest risk under the 
Riverbank Asset Management System (RAMS).  RAMS is an asset management tool that has 
been used to evaluate over 200 City-owned riverbank sites on the Red and Assiniboine Rivers 
by characterizing riverbank conditions and the potential consequences if problematic conditions 
are not addressed.  In 2016, the City initiated a geotechnical investigation and monitoring 
program in the same year that cracks appeared in the active transportation trail in the vicinity of 
Wellington Crescent at Handsart Boulevard.  In 2017, the riverbank failed, causing the pathway 
to be unsafe.  A 200 m long temporary granular path was installed along the north side of 
Wellington Crescent as a temporary measure.  City assets including outfalls, the Wellington 
Crescent roadway, and remaining portions of the pathway remain at risk. 
 
To begin studying the problem and looking for solutions to protect the at-risk assets within the 
project area, a Request for Proposal (RFP #622-2018) was advertised in July, 2018 for 
functional and preliminary design services.  The study was awarded to Kontzamanis Graumann 
Smith MacMillan Inc. (“KGS”) on August 30, 2018.   
 
Options considered to address the riverbank stability problems included: 

1) improvements to the riverbank such as erosion protection and bank stabilization 
measures; and,  

2) relocation of City assets outside the at-risk areas. 
 

A functional design was prepared considering three primary remediation strategies. 

• Strategy 1 featured riverbank stabilization, erosion protection, and a large rock berm in 
the river to provide stability.  This strategy was rejected as infeasible due to hydraulic 
impacts to the Assiniboine River. 

• Strategy 2 used a combination of both approaches:  riverbank stabilization, erosion 
protection, and partial roadway relocation, primarily between Girton Boulevard and 
Doncaster Street. 

• Strategy 3 minimized the amount of riverbank stabilization works, and instead focused 
primarily on road relocation from Park Boulevard to Doncaster Street.  This strategy was 
unable to protect two major land drainage outfalls (which cannot be relocated as their 
purpose is to provide land drainage to the river itself). 

 
Thus, the recommended functional design strategy was determined to be Strategy 2. 
 
Public Engagement 
 
In April 2019, meetings were held with adjacent property owners and project stakeholders to 
present the findings of the functional design study, and receive feedback. A project webpage 
was also launched and signs were posted along the Wellington Crescent path to share 
information with the community and path users about the project. Through these meetings, 
participants identified the following preferences: 

1) a desire to keep Wellington Crescent on its current alignment between Park Boulevard 
and Doncaster Street, and; 

2) a desire to further explore the opportunity to completely close this section of Wellington 
Crescent to vehicular traffic, and convert it to an active transportation greenway (thereby 
eliminating the need to realign the road away from the river). 
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Hearing the preferences of the adjacent property owners, both of these alternatives were 
investigated further by the project team, and were completed in March 2020.  These alternatives 
are not recommended because: 
 

Alternative Designs Investigated 

1) Retaining wall to keep Wellington Cres. 
in current location 

2) Close Wellington Cres. to vehicular 
traffic 

Costly - would increase the required project 
budget to $15.5 M (Class 4 estimate), or 
approximately 50%; 

Would result in unacceptable traffic impacts 
on Doncaster Street and Nanton Boulevard. 

Installation would require tie-back anchors, 
adding complexity and risk 

Regardless of use of the street, riverbank 
stabilization works would still be required.  
This option did not result in significant cost 
savings. 

Result in significant loss of riparian forest The condominium complex at 1800 
Wellington has a legal approach to 
Wellington Crescent, therefore Wellington 
Crescent most likely cannot be removed 
from Service at least between Chattaway 
Blvd. and Doncaster St. 

 
On June 1, 2020, a follow-up meeting was held with adjacent property owners and stakeholders 
previously engaged in April 2019.  Due to COVID-19 public health orders on in-person 
gatherings, the meeting was held on a virtual (video conferencing) platform.  During this 
meeting, the results of the additional investigations, including traffic impact study results, were 
shared with participants.  The updated recommended design was also presented, which had 
been refined since the April 2019 meeting.  The event included a presentation followed by a 
question and answer period. 
 
On June 2, 2020, public engagement opportunities for the community and general public were 
launched online to comply with COVID-19 public health orders. Over 1,900 postcards were 
mailed to residents in the project area, a social media campaign was launched, and signs were 
posted along the Wellington Crescent walk bike path to promote the public engagement 
opportunities. Public engagement aimed to collect feedback on the design and understand 
residents’ interests and concerns. The public was invited to: 

• View the updated recommended design on the project webpage 

• Attend one of two webinar meetings 

• Take an online survey 

• Connect with the project team using the virtual Q & A 

• Answer a quick online poll  
 
Residents unable to access the internet were encouraged to contact the project team by phone 
to ask questions and provide feedback. The City continued to receive feedback on the project 
from the public until July 19, 2020. The table below outlines some of the key themes that the 
City heard through the public engagement. 
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Theme What We Heard 

Wellington Crescent 
closure 

• Some participants would like Wellington Crescent closed to vehicular 
traffic to enhance active transportation and reduce traffic in the 
community. 

• Other participants would like Wellington Crescent to remain open to 
vehicular traffic to maintain access and prevent increased traffic on 
local residential streets. 

• Participants inquired about including other streets in a closure 
including Academy Road and Doncaster Street, or closing a larger 
section of Wellington Crescent including up to Route 90 and beyond. 
 

Traffic  • Participants noted that traffic volumes and speeds are high along 
Wellington Crescent. 

• Participants are interested in opportunities for traffic calming 
measures along Wellington Crescent and in the neighbourhood. 

 

Active Transportation • Participants noted that safe crossings should be a priority for this 
project including at the intersection of Park Boulevard and Wellington 
Crescent in front of the Assiniboine Park entrance. 

• Participants noted that the current walk bike path is narrow for the 
high volume of users and should be widened. 

• Participants noted that Wellington Crescent could be closed to 
improve active transportation opportunities. 
 

Trees • Participants value the boulevard trees along Wellington Crescent 
and the riverbank trees. 

• Participants are concerned about tree loss and unintentional impacts 
to tree roots during excavation. 
 

Wildlife and heritage 
resources 

• Participants noted the importance of protecting the potential heritage 
resources in the riverbank. 

• Participants expressed concerns about impacts to wildlife from the 
project. 
 

Public Engagement • Participants wanted opportunities for the entire community to view 
the recommended design and provide feedback on the project. 
 

Riverbank impacts • Participants are concerned that the proposed stabilization techniques 
on the south riverbank will negatively impact the north riverbank 
 

 
Additional public engagement materials are available on the project website: 
www.winnipeg.ca/wellingtonriverbank. 
 
Recommended Design 
 
The recommended design strategy show in Appendix B is most favourable.  This strategy 
includes a combination of road and path relocation, together with riverbank stabilization and 
erosion control measures to provide long-term protection of City assets and the communities 
they serve.  The road realignment will be completed entirely within the existing roadway right-of-
way, and no land acquisition is required for the Project.  The alignment of the road has been 
refined to achieve the geotechnical stability targets, while minimizing the loss of high-value 

http://www.winnipeg.ca/wellingtonriverbank
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boulevard trees along Wellington Crescent, and at the same time, minimizing the degree to 
which the roadway is shifted away from the river. 
 
A “do nothing” (defer investment) approach is not recommended.  Sudden riverbank failure may 
result in unanticipated loss of service, and result in more costly emergency repairs to the 
riverbank.  It is more economical to stabilize riverbanks before extensive or catastrophic failures 
have occurred. 
 
The design presented in Appendix B is thus the most favourable design solution.  The project 
will: 

• Protect significant City assets that are currently at risk; 

• Provide an improved active transportation connection between the Assiniboine Park and 
Doncaster Street that meets current standards for width and illumination; 

• Improve the pavement condition on Wellington Avenue primarily between Grenfell 
Boulevard and Doncaster Street. 

• Minimize tree loss to the extent possible, and limit the environmental footprint of the 
project. 

 
On July 7, 2020, a motion was brought forward by the Assiniboia Community Committee to be 
heard at Standing Policy Committee on Infrastructure Renewal and Public Works (SPCIRPW).  
SPCIRPW received the recommendation of the Assiniboia Community Committee as 
information. 
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Department Project Description

Budget Amounts 

to be 

Consolidated  

(in thousands)

PPD Adopted 2020 Riverbank Stabilization - Physical Asset Protection Program 2,141$                    

PPD Adopted 2018 and 2019 Riverbank Stabilization - Physical Asset Protection Program 359$                       

PPD Council Approved Grant - 2020 Riverbank Stabilization - Physical Asset Protection Program 50$                          

WWD Adopted  Outfall Rehabilitation Program Budget 2,000$                    

PWD Adopted 2020 Regional and Local Street Renewal Budget allocated to Wellington Crescent River Bank Stabilization Project 3,000$                    

PWD Council approved first charge on 2021 capital budget for Wellington Crescent River Bank Stabilization Project 2,100$                    

Total Consolidated Project Budget - subject to approval of recommendation #1 9,650$                    

Appendix C 

Summary of the approved capital budgets recommended for consolidation into the Wellington Crescent River Bank Stabilization Project (1806400120) 

within the Regional and Local Street Renewal Program. 
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Consolidated Capital Detail Sheet for Illustrative Purposes 

PUBLIC WORKS - GENERAL CAPITAL FUND

Project Name:

Dept ID:

Department: Service:

Project: OurWinnipeg

2021 2022 2023 2024 2025

Project Costs ($000's) -                          9,650     -            -            -            -            -            -                     9,650          

Financed by:

-                     -                 

5,100     -         -                     5,100          

2,000     -                     2,000          

50          -                     50               

Cash to Capital 1,932     -                     1,932          

Debt 568        568             

                                        

CASH FLOW 2020 2021 2022 2023 2024 2025 Beyond 2025 Total

Project Costs ($000's) 1,490     7,200     960        -            -            -            -                     9,650          

Financed by:

-                 

765        3,825     510        -            -            -            5,100          

300        1,500     200        -            -            -            2,000          

50          -            -            -            -            -            50               

Cash to Capital 290        1,449     193        -            -            -            1,932          

Debt 85          426        57          568             

                  

NET OPERATING IMPACT (000's) 2021 2022 2023 2024 2025 2026

Operating costs

Debt and finance charges

Transfer to General Capital Fund

Total Direct Costs -            -            -            -            -            -            

Less: Incremental Revenue/Recovery 65          327        44          -            -            -            

Net Cost/(Benefit) (65)         (327)       (44)         -            -            -            

    

Incremental Full Time Equivalent Positions -            -            -            -            -            -            

Class Estimate:  3

Standing Policy 

Committee:

Infrastructure Renewal and Public Works

180604

Public Works Roadway Construction and Maintenance / Land 

Drainage and Flood Control 

2020

FORECAST Five-Year 

Forecast Total

Six-Year 

Total

Wellington Crescent Riverbank, Path and Roadway Project

Project will deliver a combination of road and path relocation, together with riverbank stabilization and erosion control measures to provide long-term protection of City 

assets and the communities they serve.  The alignment of the road has been refined to achieve the geotechnical stability targets, while minimizing the loss of high-value 

boulevard trees along Wellington Crescent, and at the same time, minimizing the degree to which the roadway is shifted away from the river.

(Part of the Regional and Local Street Renewal Program) 

Transfer from Sewage Disposal System 

Fund 

External Grant - Great Trail

Transfer from Sewage Disposal System 

Fund 

External Grant - Trans Canada Trail

Local Street Renewal Program

Local Street Renewal Reserve

1806400120 Sustainability / Environment 

AUTHORIZATION Previous Budgets


