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Main Street Amenity 
Plan  

This project will provide upgrades to 
the leased space surrounding the 
Public Toilets near Thunderbird 
House and will include streetscaping 
items such as seating areas, 
additional lighting for increased 
security, and landscaping. 
 

$600,000 Construction 05/06/2024 09/01/2024 
 

Air Canada Park This project will renew the existing park 
removing a lot of the existing structures 
and providing new concrete seating 
walls, a limestone seating circle, trees in 
silva cells, paving stones, and a drinking 
fountain, ,  

$2,543,000 Construction 07/02/2024 10/28/2024 

Broadway Renewal This project will develop a Broadway 
Vision plan and includes the associated 
installation of seating nodes and public 
art as well as future installations for the 
street. 
 

$600,000 Planning 05/01/2025 10/31/2025 

Market Lands 
Public Realm 

This project will provide for the site 
development work around the 
Market Lands public realm including 
earthworks, pavers, concrete curbs 
and sidewalks, lighting, water and 
sewer work, soil cells and tree 
planting. 

$2,500,000 Planning 07/01/2024 06/30/2025 

Sidewalk Renewals 
– Galt Street 

This project will add streetscaping 
elements to an existing street 
reconstruction and includes, 
pedestrian lighting, hardscape and 
softscape, and trees with silva cells,  

$1,106,000 Construction 08/07/2023 10/23/2024 
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Sidewalk Renewals 
– William Avenue 

This project consists of the 
installation of 6 x 60W Acorn style 
pedestrian streetlights along William 
Street (Hargrave to Princess). 

$51,000 Complete 08/01/2023 11/30/2023 

SHED/Exchange 
Gateway  

This project will provide for the 
reconstruction of Odeon Park 
including the detailed design work 
and construction to turn the roadway 
into a public plaza/park. 

$1,200,000 Planning 06/01/2025 10/31/2025 

Central Park  This project will provide upgrades to 
the park space and will include 
paving and sod repair, limestone 
edging, the supply and installation of 
a bottle filler, soccer nets as well as 
trees. 
 

$300,000 Planning 05/15/2024 10/31/2024 

Alexander Docks Working in partnership with the 
Forks this project will provide a plan 
and design including additional 
public consultation for the 
revitalization of the area. 
 

$600,000 Planning 06/30/2025 10/31/2025 

Stephen Juba Park This project is for the construction of 
a fitness trail along Stephen Juba 
park, extending the Forks and 
potentially all the way to Bonnycastle 
Park.  This will provide links and 
connections but also needed 
recreation/play equipment in the 
neighborhood. 

$300,000 Planning 09/15/2024 06/30/2025 
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Downtown 
Secondary Plan 

Development of a secondary plan 
will direct how an area of land is to 
be developed (strengthening our 
long-term planning).  The project 
intends to identify zoning changes 
and will determine what needs to be 
done to meet infill targets, align 
public investments in the downtown 
and will modernize our regulatory 
tools. 

$200,000 Planning 10/31/2022 10/31/2024 

Total $10,000,000    
 
 


