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Minutes – Standing Policy Committee on Finance and Economic Development – 

June 12, 2026 

 

 

REPORTS 

 

Item No. 2 South Winnipeg Recreation Campus (SWRC),  

Project ID: 6362800122,  
Quarterly Project Status Report No. 16  
For the Period Ended March 31, 2026  

 

STANDING COMMITTEE DECISION: 

 

The Standing Policy Committee on Finance and Economic Development concurred in the 

recommendation of the Winnipeg Public Service and received the financial status of the South 

Winnipeg Recreation Campus (SWRC), as contained in this report, as information. 
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Minutes – Standing Policy Committee on Finance and Economic Development – 

June 12, 2026 

 

 

DECISION MAKING HISTORY: 

 

Moved by Councillor Allard,  

That Rule 11 of the Procedure By-law No. 50/2007 be suspended in order 

to alter the sequence of the agenda to consider item 2. 

 

Carried 

 

 

Moved by Councillor Allard, 

That the recommendation of the Winnipeg Public Service be concurred in. 

 

Carried 
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ADMINISTRATIVE REPORT 

 

Title: South Winnipeg Recreation Campus (SWRC),  
Project ID: 6362800122,  
Quarterly Project Status Report No. 16  
For the Period Ended March 31, 2026 

Critical Path: Standing Policy Committee on Finance and Economic Development  

AUTHORIZATION 

 

 

EXECUTIVE SUMMARY 

Project On Schedule:   Yes  ☐    No    Project On Adopted Budget:  Yes      No  ☐ 

Percent of Schedule Complete: 65%  Percent of Adopted Budget Spent:   23% 

This is an update on the South Winnipeg Recreation Campus project. The project consists of 
three parts: 

• Recreation Centre 

• Vocational School 

• Child Care Centre 

 
The City’s financial obligations are limited to the Recreation Centre. However, the City is 
managing all three projects on behalf of the Province and School Board. 
 
The combined budget, as approved by Council, is $118.763 million. The total project cost based 
on tender pricing is established at $128.019 million. 
 
The difference in forecasted cost and approved budget is attributed to the non-City components 
of the project. The costs will be covered by the Province of Manitoba.  
 
Expenditures to date total $27.268 million and $1.347 million in contract over-expenditures have 
been approved. A construction contract award recommendation was approved by Council in 
April 2026. 
 
Construction of the Pembina Trails Collegiate Vocational Building is on-schedule and on-
budget. The Vocational Building is tentatively scheduled to open in September 2026. 

The Advisory Committee has reviewed this report. It recommends that the report be sent to the 
Standing Policy Committee. 

Author Department Head CFO CAO 

B. Erickson R. Taylor T. Graham J. Dunford 
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RECOMMENDATIONS 

That the financial status of the South Winnipeg Recreation Campus (SWRC), as contained in 
this report, be received as information.   

. 

REASON FOR THE REPORT 

Major Capital Projects are required to report quarterly to the Standing Policy Committee on 
Finance and Economic Development.  The threshold for reporting is reviewed at the beginning 
of each multi-year budget cycle and revised, if required, for Council consideration.  For the 
2024-2027 multi-year budget cycle Council approved that the threshold be maintained at $25 
million.  The Standing Policy Committee on Finance and Economic Development may also 
request reporting on any capital project. 

IMPLICATIONS OF THE RECOMMENDATIONS 

There are no implications associated with receiving this report as information. 

HISTORY/DISCUSSION 

See Appendix C – Key Project Events (History) 

Current Project Phase: Design (Update from last report) 

A construction tender to build the Recreation Centre and Child Care Centre components of the 
project was issued on December 23, 2025, and closed on February 19, 2026. The Public 
Service advanced an award report that was approved by Council in April 2026.  

No new contracts were awarded in the reporting period. Contract over-expenditures and 
invoicing progress (% complete status) have been updated; refer to Table 1. 

During the reporting period, the ongoing workload of Assets and Project Management 
Department staff resourced to the project was as follows: 

• Project Coordinator 1: Approx. 95 percent or 25 hours’ time allocation per week to South 
Winnipeg Recreation Campus (SWRC) and five percent to other projects. This staff member is 
dedicated to Vocational Building procurement; 

• Project Coordinator 2: Approx. 95 percent or 33 hours’ time allocation per week to SWRC and 
5 percent to other projects. This staff member is dedicated to Recreation Centre procurement 
and overall project administration; 

• Project Manager: Approx. 70 percent or 24 hours’ time allocation per week to SWRC and 30 
percent to other projects. This staff person is dedicated to oversight and decision-making for all 
aspects of procurement, financial monitoring and reporting; 

• Various other departmental administrative staff provide support to the project with financial and 
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clerical services on an ongoing basis. 

City staff resourced to the project do not represent a financial cost as they are salaried and do 
not bill time for the purpose of cost recovery. In terms of the value of the work undertaken by 
staff to deliver the project, the average wage is approximately $57 per hour for the Project 
Coordinators and $70 per hour for the Project Manager. 



6 

Table 1 – Contracts  

Bid 

Opportunity

#

Company Name Description Original

Contract Award 

Value 

(GST & MRST extra 

as applicable)

Total Approved 

Over-

Expenditures 

(Over-Expenditure 

amount only)

Date 

of

 Award

Date

 of Total 

Completion

Estimated 

%

Complete

N/A Gibbs Gage 

Architects

Feasibility Study  $           59,180.00  $           15,000.00 17-Sep-18 1-Aug-19 100%

N/A David Hewko 

Planning + 

Program 

Management

Business Model and 

Governance Plan

 $           25,000.00  Nil 19-Mar-19 21-May-19 100%

N/A Colliers Project 

Leaders

Business Case 

Development

 $           70,887.50  Nil 12-Jul-19 30-Jul-24 100%

N/A f-BLOK 

Architecture

Concept Plan Refinement  $           20,500.00  $           11,566.05 7-Feb-20 25-Sep-20 100%

N/A AECOM Climate Lens Assessment  $           33,044.00  Nil 4-Apr-21 30-Jul-21 100%

187-2021 Colliers Project 

Leaders

Project Management 

Services

 $         485,553.00  $        (148,345.55) 8-Sep-21 17-Jun-24 100%

746-2021 Diamond Schmitt 

Architects Inc.

Prime Design Consultant 

Services

 $      4,135,874.51  $         754,790.00 28-Jul-22 79%

N/A Canstar Advertizing  $                908.50  Nil 9-Nov-22 30-Nov-22 100%

2022-69 Pinchin 

Environmental

Environmental Site 

Assessment

 $             3,450.00  Nil 6-Dec-22 11-Jan-23 100%

2023-50 KGS Group Geotechnical Report  $           73,860.00  $           84,659.00 10-Mar-23 53%

N/A Canada Green 

Building Council

LEED Registration  $             1,500.00  Nil 4-Apr-23 24-Apr-23 100%

2023-61 LM Architects Cost Estimate  $             2,750.00  Nil 26-May-23 15-Jul-23 100%

N/A Imrie Demolition Demolish Vacant Dwelling  $           14,700.83  Nil 28-Jul-23 30-Sep-23 100%

427-2023 Crosier Kilgour & 

Partners

Building Commissioning 

Services

 $         139,065.00  $           92,140.00 16-Aug-23 30%

N/A Southeast Lands 

Corporation

Land Development Services  $           77,037.50  Nil 29-Sep-23 30-Jun-24 100%

873-2023 LM Architects Contract Administration  $         405,632.10  $           50,025.76 18-Jan-24 96%

N/A Contempra Signs Site Signage  $                379.85  Nil 21-Jun-24 30-Oct-24 100%

954-2023B Parkwest Projects Construct Vocational Wing  $    14,934,057.67 $338,983.20 29-Jul-24 94%

N/A Stevens Surveys Site Survey  $             4,500.00  Nil 15-Oct-24 30-Oct-24 100%

N/A The Klein Group Community Mailer  $             2,341.44  Nil 8-Nov-24 30-Nov-24 100%

N/A Winnipeg Arts 

Council

Public Art  $         250,000.00  Nil 24-Jun-25 100%

866-2025 Manitoba Hydro Site Servicing/Utility  $         210,315.22  Nil 19-Aug-25 100%

Total Value of Contracts  $    20,950,537.12  $      1,347,164.01 

Upcoming Procurements:

Anticipated Award 

Date

1-May-26

Contracts

Description

Construction of Recreation Centre and Child Care Centre
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Schedule (Update from last report) 

The status of Vocational Building Completion and Rec Centre-Child Care Centre Procurement 
(Table 2, Deliverables 6,8) has been updated to reflect current progress and status. 

Table 2 – Milestones 

Original 

Targeted

Completion 

Date

Revised 

Targeted

Completion 

Date

Actual 

Completion 

Date

Estimated % 

Complete

1 SWRC Project Management Procurement 2021 Q3 2021 Q4 2021 Q4 100%

2 SWRC Design Services Procurement 2022 Q2 2022 Q3 100%

3 SWRC Design Completion 2023 Q3 2025 Q3 2025 Q4 100%

4 Vocational Building Procurement 2024 Q2 2024 Q3 100%

5 Vocational Building Construction Commencement 2024 Q3 2024 Q3 100%

6 Vocational Building Completion 2026 Q1 90%

7 Vocational Building Commissioning, Opening 2026 Q3 0%

8 Rec Centre-Child Care Centre Procurement 2023 Q3 2026 Q1 95%

9 Rec Centre-Child Care Centre Construction Commencement 2023 Q4 2026 Q2 0%

10 Rec Centre-Child Care Centre Completion 2025 Q2 2028 Q1 0%

11 Rec Centre-Child Care Centre Commissioning, Opening 2025 Q3 2028 Q2 0%

Deliverable

 

Risk (Update from last report) 

No new risks were identified in the reporting period.  

Other risks remain unchanged/ongoing. 
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Table 3 – Significant Risks and Mitigations Strategies 

Risk Statement and Explanation Risk Mitigation Management Plan

Ongoing:

Trade tariffs expected to result in cost 

escalation for certain building 

materials/equipment, and higher overall 

construction cost

Monitor tariff cost impacts within the local 

construction market. Explore procurement 

options for alternative materials/equipment 

sourcing where feasible

Cost estimates carry inherent uncertainty for 

cost escalation, future market conditions

Undertake cost estimate refinement at regular 

intervals of design progress to mitigate 

uncertainty and improve accuracy 

 

Scope adjustment may impact the current ICIP 

agreement

Review proposed scope change with Province 

of Manitoba; may result in agreement revision

Supplementary agreements are not established 

and could potentially impact project direction on 

construction tendering, facility operations, 

related costs, and/or affect schedule relative to 

current planning

Participate in development of supplementary 

agreements. If specific concerns arise, manage 

through work group interaction and draft 

refinement. Monitor relative to project cost and 

schedule metrics

Mitigated: 

Over-budget status introduces scope 

uncertainty and will extend project 

timeline/schedule

Projected budget deficit addressed with 

supplemental funding approved in May, 2024. 

Design has since resumed with programmatic 

scope unchanged

Project delivery of vocational building and child 

care components requires timely provision of 

building requirements by the Province and 

finalization of the ICIP funding agreement

Program information has been received. The 

project working group now includes personnel 

assigned and participating from within these 

external stakeholders

Integration of the new WFPS Station15 with 

SWRC design deemed critical to successful 

master planning outcomes

Initial phase of scoping validation and 

preliminary design has been completed. 

Requirements now established/confirmed

The Province of Manitoba mandates a pre-

tender costing review/approval of projects 

valued at $10 million and higher, having a 4-6 

week duration. This was previously unknown 

and may impact (extend) procurement timelines 

and the overall project schedule

The review/approval processes of non-civic 

partners have been accounted for in current 

schedule metrics

Significant Risks and Mitigation Strategies
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Financial (Update from last report)   

For further information, refer to Appendix B – Financial Forecast 

Expenditures to date total $27,268,326. Contract over-expenditures of $1,347,164 have been 
approved and are funded by contingency monies previously approved by Council as part of the 
project capital budget. 

The forecasted cost of the Recreation Centre is $93,996,000 based on tender pricing results, 
matching the amended budget of $94.0 million. The Recreation Centre is the sole civic 
component of the project. 

The forecasted total project cost to build all in-scope facilities is $128,019,000 million based on 
tender pricing while the approved budget is $118.763 million. The difference of $9.256 million in 
forecasted total project cost and amended budget is attributable to the cost of the Child Care 
Centre and Vocational Wing facilities, both of which are non-civic funded components. 

Funding (Update from last report) 

No update.  

A budget amendment in the amount of $9.256 million is anticipated in relation to the award of 
construction contract to build the Recreation and Child Care Centre components of the project 
(pending at time of report preparation). The Province of Manitoba has affirmed its commitment 
to fund this amount. 

Table 4 – Project Funding Forecast  

Funding Source

Adopted 

Budget

(in millions)

Amended 

Budget 

(in millons)

Committed

(in millions)

Class of Estimate Class 5 Class 4

Recreation Centre:

City of Winnipeg-Cash to Capital 4.5             4.5             

City of Winnipeg - External Debt 21.6           44.6           

Government of Canada 31.7           31.7           

Province of Manitoba 13.2           13.2           

Daycare and Vocational Space:

Province of Manitoba 18.0           24.7           

Total 89.0$         118.7$       

Funding Forecast
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Table 5 – Budget Allocation & Cost Breakdown by Project Component 

Project Component
 Current Budget 

Allocation

Recommended Budget 

Allocation                          

(Based on Contract Price)

City of Winnipeg

Recreation Centre + Site Development 94.0$                   94.0$                                         

Province of Manitoba 24.7$                   

Child Care Centre + Site Devlopment 17.5$                                         

Vocational Wing - Pembina Trails Collegiate 16.5$                                         

Total 118.7$                 128.0$                                       

Budget Allocation by Project Component

(in millions $)

 

Property Acquisition (Update from last report) 

Complete. 

Stakeholder Engagements/Communications (Update from last report) 

Stakeholder Assessment 

No stakeholder assessment activities were undertaken in the current reporting period. 

Public Engagement         

No public engagement activities were undertaken in the reporting period. 

Subsequent Events after Report Period End Date 

A construction tender to build the Recreation Centre and Child Care Centre components of the 
project closed on February 19, 2026, with an associated award report advancing to Council in 
April for approval (pending at time of report preparation). Development and Building Permit 
applications have been submitted for approval. 

Construction of the Pembina Trails Collegiate Vocational Wing building is well advanced at 
approximately 90 percent complete overall. The Vocational Wing is tentatively scheduled to 
open in September 2026. 
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FINANCIAL IMPACT 

Financial Impact Statement Date:  

Project Name:

COMMENTS:

Mike McGinn   Apr. 21, 2026

Mike McGinn, CPA, CA

Manager of Finance 

South Winnipeg Recreation Campus (SWRC), Project ID: 6362800122, Quarterly 

Project Status Report No.16 - For the Period Ended March 31, 2026

April 21, 2026

There are no direct financial implications associated with this report.
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CONSULTATION 

This Report has been prepared in consultation with: 

Community Services Department 
. 

OURWINNIPEG POLICY ALIGNMENT 

Goal: Leadership and Good Governance 

 

• Objective: Establish and implement priority actions through evidence-informed decision-

making processes. 

• Policy 1.7 Equitable Service Access – Identify and provide access to, a base level of 

municipal services to everyone, directly or facilitated through partnerships. Remove 

systemic barriers to participation, based on race, national or ethnic origin, colour, 

religion, age, sex, sexual orientation, gender identity or expression, marital status, family 

status, physical or mental ability, official language used, citizenship status, socio-

economic status, geographic location or climate change vulnerability. 

 
   Goal: Environmental Resilience                 

• Objective: Prioritize the transition to a resilient, low-carbon future through demonstrated 

organizational and community leadership, and collaborative actions that mitigate and 

adapt to a changing climate. 

• Policy 2.1 Climate Action Targets – Meet and exceed greenhouse gas emissions 

reduction targets of 20 percent by 2030, relative to 2011, and net zero by 2050, by 

working towards partnerships with the community, businesses, and government bodies 

including Indigenous, Federal and Provincial governments.  

 

• Objective: Promote low-carbon, energy efficient buildings through low-energy building 

design, construction and retrofitting. 

• Policy 2.12 Eliminate Fossil Fuel Dependence – Reduce greenhouse gas emissions 

from existing and new buildings, including municipally-owned buildings and facilities, and 

associated infrastructure, through the promotion of renewable energy sources; energy 

efficiency use and performance measures; and low-carbon construction, retrofit and 

demolition methods that maximize the lifecycle of buildings.   

                                      
Goal: Good Health and Well-Being 

• Objective: Support positive health outcomes through the built and natural environment. 

• Policy 4.9 Inclusive Public Places – Provide and promote the amenities, and the 

design and maintenance standards, necessary to ensure accessible, safe and sanitary 

conditions in gathering spaces frequented by the public. 
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WINNIPEG CLIMATE ACTION PLAN ALIGNMENT 

Key Directions (Short-Term Implementation):                                                                             
1.3 Implement Low Carbon and Energy Efficient City Facilities and Buildings - p.6                   
5.2 Improve Energy Performance of New Buildings - p.8 

 

WINNIPEG POVERTY REDUCTION STRATEGY ALIGNMENT 
 

The development of the South Winnipeg Recreation Campus aligns with the following Goals 
and Objectives of the Winnipeg Poverty Reduction Strategy (2021 – 2031), including: 

Goal 1: Equity and a Culture of Caring are Demonstrated through Strategy 
Implementation and Systems Change  

Related 10-year Objectives: 

C. Equity and a Culture of Caring are factored into all service planning and budget 

decisions, resulting in City-wide systems change. 

Goal 6: All City Services are Equitable, Inclusive and Accessible: 

Related 10-year Objectives: 

A. Residents have equitable access to City services, in particular demographic groups who 

experience marginalization. 

 

 

 

SUBMITTED BY 
 

Department: Assets & Project Management 

Division: Municipal Accommodations 

Prepared by: B. Piniuta, P.Eng. 

Date: April 9, 2026 
 

Appendices 

Appendix A – Key Project Facts 

Appendix B – Financial Forecast 

Appendix C – Key Project Events (History) 
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Appendix A – Key Project Facts 

Project Name South Winnipeg Recreation Campus (SWRC)

Business Owner (Department) Community Services Department
Project ID 6362800122

Project Sponsor C. Fernandes, R. Taylor

Department Responsible for Project Delivery Assets and Project Management

Consultant Engineer (Company Name) Diamond Schmitt Architects Inc.

Adopted Budget $89,039,000.00 

Class of Estimate (Adopted) Class 5

Range of Estimate (Adopted) $44,519,500 - $178,078,000

Amended Budget $118,763,000.00 

Class of Estimate (Amended) Class 4

Range of Estimate (Amended) $83,134,100 - $178,144,500

G. Chappell, Manager, Real Estate & Land Development - Planning, Property & Development Dept.

D. Tooth, A/Manager - Major Capital Projects Oversight - Assets & Project Management Dept.

Key Project Facts

Major Capital Projects Advisory Committee Membership:

R. Taylor, Director - Assets & Project Management Dept. (Chair)

C. Fernandes, Director - Community Services Dept.

Project Scope

Construct new civic assets and supporting infrastructure, including:

A Multi-use-generational recreation facility including three (3) gymnasiums with mezzanine 

walking/running track and fitness areas, several multi-purpose program meeting spaces of various 

sizes, change rooms, offices, washrooms, lobby/common space, tenant lease space, parking and 

related site development for Phase 1, a community spray pad, an attached daycare facility, and a 

vocational school addition.

T. Graham, Chief Financial Officer - Office of the Chief Administrative Officer
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Appendix B – Financial Forecast 

2026 2027 2028

Engineering, Design and Other 6,520$                6,517$           6,517$             6,517$               -$             -$          

Construction - Phase 1 44,461$              21,277$           65,738$         2,428$             25,000$    34,000$    4,310$      65,738$             -$             -$          

Construction - Phase 2 18,030$              5,782$             23,812$         13,342$           4,000$      6,000$      470$         23,812$             -$             -$          

Land Acquisition 4,114$                4,114$           4,114$             4,114$               -$             -$          

Internal Financing/Overhead Costs 1,938$                420$                2,358$           867$                436$         985$         70$           2,358$               -$             -$          

Contingency 13,976$              2,245$             16,221$         16,221$    16,221$             -$             -$          

Total Project Budget 89,039$              29,724$           118,760$       27,268$           29,436$    40,985$    21,071$    118,760$           -$             

% of Project Budget Spent

(Actual Costs to Date / Adopted & Amended Budget) 23% 23%

Project ID Adopted Budget Amended Budget Costs to Date

6253000114 350,000                  347,528               347,528            

6253000117 4,114,000               3,110,866           3,110,866         

62980000EX -                          1,003,134           899,276            

6362500319 1,750,000               175,000               175,000            

6362800122 82,825,000             114,124,000       22,735,656       

Total 89,039,000             118,760,528       27,268,326       

*Adopted and amended budget, and actual costs to date have been agreed to the City's general ledger and Capital Expenditures Monthly Report, actual cost variance equals spending from previous years as reconciled in 

the table below.

Total 

Forecasted

Costs

                                As at March 31, 2026

Project Component Deliverables

Budget (in 000's)   Expenditure Forecast (in 000's)
1

Surplus 

(Deficit)

From 

Amended

Budget

Variance 

Last Report

Change

 in 

Variance
Adopted Budget

Council 

Approved 

Change

Amended 

Budget

Actual Costs

To

03/31/2026*
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Appendix C – Key Project Events (History) 

Project Summary 

The South Winnipeg Recreation Campus (SWRC) is a new regional recreation facility that will 
be built on Bison Drive west of Frontier Trail and east of Kenaston Boulevard. Communities in 
southwest Winnipeg are growing, and a new recreation facility is needed to meet their needs. 
The facility is intended to serve a catchment area of 4-6 km that will be home to more than 
120,000 residents. 

The City previously acquired 19 acres in Waverley West for the purpose of developing the 
South Winnipeg Recreation Campus. The vision for the site includes the development of a 
phased multi-use-generational recreation facility with regional leisure pool with lap tank, multiple 
gymnasiums and multi-purpose rooms, fitness space, a community library, a community spray 
pad, adjacent park space and athletic fields and potential future twin arena. The site is also to 
include a future new firehall to service this growing community. 

With a Council approved budget of $89.039M (inclusive of the Recreation Centre, Vocational 
and Daycare facility), the SWRC will be the largest investment in recreation in Winnipeg’s 
history.  

Decision-making and Implementation History 

On May 9, 2009, Council adopted in principle the General Council of Winnipeg Community 
Centres (GCWCC) Plan 2025, which noted the Riel District, including Waverley West, will lead 
Winnipeg’s population growth in the next decade, and recommends developing a new regional 
facility to accommodate this growth. 

On December 13, 2013, Council adopted the 2014 Capital Budget including $0.350M in the 
Recreation Facility Replacement – New Infrastructure Capital Program to commission a 
feasibility study to determine the scope and level 3 cost estimate for the development of an 
integrated multi-use Community Campus in the expanding Waverley West Community. 

On October 13, 2014, the South Winnipeg Recreation Initiative: Final Report completed by 
consultant BRAID Solutions Inc. provided several recommendations regarding residents’ needs 
and desires for a regional recreation facility in this area. 

On November 25, 2015, Council received the South Winnipeg Recreation Initiative: Final Report 
as information and mandated that the CAO coordinate participation of all relevant City of 
Winnipeg departments involved in the South Winnipeg Recreation Initiative with community 
stakeholders, to confirm community recreation needs and community engagement strategies, 
and explore governance model options including fee-for-service delivery models and private 
fundraising opportunities. The Public Service was subsequently directed to investigate potential 
partnerships and stakeholder collaboration required for the implementation of a recreation 
campus and Council allocated up to $0.350M from the Recreation Facility Replacement - New 
Infrastructure Capital Program to support:  

• conceptual site planning of the recreation campus;  

• a Secondary Planning process (Neighbourhood Area Structure Plan);  

https://engage.winnipeg.ca/32496/widgets/132887/documents/92353
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• and consultant support to coordinate key stakeholders collaborating in the development 
of a conceptual site plan and partnership agreement.  

Council further directed that the funding required to enable the acquisition of land for the 
proposed recreation campus be referred to the 2016 Capital Budget process. 

On March 22, 2016, Council approved the 2016 Capital Budget which authorized an 
expenditure of up to $3.8M for Recreation Facility Replacement – New Infrastructure to facilitate 
land acquisition for the South Winnipeg Recreation Campus. The budget subsequently 
increased to $4.114M in the 2017 Capital Budget. 

In April 2016, the Public Service commenced negotiations with multiple property owners in an 
effort to acquire land for the South Winnipeg Recreation Campus. 

On December 13, 2016, Council adopted the 2017 Capital Budget which in part included 
$4.114M for land acquisition. 

On January 13, 2017, a three-year Memorandum of Understanding for the planned recreation 
project in southwest Winnipeg was signed by the City of Winnipeg and YMCA-YWCA. 

On February 22, 2018, Council approved an expropriation proceeding for 262 Cadboro Road, a 
19-acre site, adjacent to the Pembina Trails School Division site, to acquire the land required by 
the City for the South Winnipeg Recreation Campus. 

On September 17, 2018, the Public Service contracted with Gibbs Gage Architects to undertake 
a South Winnipeg Recreation Campus Feasibility Study. 

On July 12, 2019, the Public Service contracted with Colliers Project Leaders to develop a 
business case for the South Winnipeg Recreation Campus, which was subsequently completed 
in October 2020. 

On September 26, 2019, Council approved submitting a $71.009M South Winnipeg Recreation 
Campus: Phase One – Recreation Centre project to the Investing in Canada Infrastructure 
Program (ICIP). 

On February 27, 2020, the Public Service contracted with f-BLOK Architecture Inc. to refine the 
conceptual development plan, so as to reflect ongoing scope refinement undertaken in 
coordination with the Public Schools Finance Board of the Province of Manitoba. 

On July 23, 2020, Council amended the previously approved South Winnipeg Recreation 
Campus: Phase One – Recreation Centre project to include a daycare and vocational building. 
Council also approved submitting the amended $89.039M project for federal and provincial 
funding consideration through ICIP. 

On April 4, 2021, the Public Service contracted with AECOM to undertake the Climate Lens 
Assessment required by ICIP. 

On August 12, 2021, the South Winnipeg Recreation Campus: Phase One – Recreation Centre 
was approved for federal and provincial funding under the Investing in Canada Infrastructure 
Program – Community, Culture and Recreation Infrastructure Stream.  
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On September 8, 2021, the Public Service contracted with Colliers Project Leaders for 
Professional Project Management Services for South Winnipeg Recreation Campus – Phase 1. 
The work associated with this contract is presently underway/ongoing. 

On June 20, 2022, the Chief Financial Officer approved a contract award for Prime Design 
Consultant Services for South Winnipeg Recreation Campus (SWRC) – Phase 1 – RFP 746-
2021 to Diamond Schmitt Architects Inc. in the amount of $4,190,168.00 (MRST included, GST 
extra). The work associated with this contract is presently underway/ongoing. 

On February 15, 2023, the City of Winnipeg received the first-issue draft of the South Winnipeg 
Recreation Campus Funding Contribution Agreement from the Province of Manitoba. 

On May 30, 2024, Council approved a project budget amendment to include an additional $23 
million financed through debt funding; and that in an effort to defer additional use of debt, the 
Winnipeg Public Service solicit the Provincial and Federal Governments for potential 
supplemental ICIP partner funding for the project. 

On July 18, 2024, Council approved a project budget amendment of $6.724 million, to be 
financed in full by the Province of Manitoba, for the Vocational Building component of the 
project. In conjunction, Council also approved a contract award for Construction of New 
Vocational Wing for Pembina Trails Collegiate – Tender No. 954-2023B to Parkwest Projects 
Ltd. in the amount of $14,934,057.67 (MRST included, GST extra). The work associated with 
this contract is presently underway/ongoing. 

On February 26, 2026, the City received notice from the Province of Manitoba affirming a 
commitment to fund incremental costs associated with completing the Vocational Wing and 
building the Child Care Centre, relative to the previous commitment of $24,754,000 which 
included an additional $6.724 million to award the Vocational Wing construction contract in 
2024. 
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